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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0804 
PROJECT TITLE  UPDATE AIRPORT LAYOUT PLAN 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  ANNE GAINES 
CONSULTANT 
CONTRACTOR 
BUDGET  $6,000 

PROJECT DESCRIPTION 

Update  the Airport Layout Plan (ALP)  to current FAA Advisory Circular 
standards  including  land  use  plan  and  terminal  area  plan.    Will  be 
funded by a 90/10 TxDOT Aviation Grant  (with  the Airport  share being 
10% of the total project cost). 
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